Washington County Project Development Board
February 2", 2009

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A, Settles, and Vance Mitchell with the AQC.
Kentucky Bar Association Appointee James L. (Jimbo) Mattingly and
AOC Director Jason Nemes were absent.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll with
Brandstetter Carroll, Pete Hubbard with Codell Construction, and
County Attorney Hamilton Simms.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval:

Mr. Graves made a motion and it was seconded by Mr. Goode to
accept the January 5™ minutes as written. The motion carried.

Construction Update

Mr. Hubbard gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. Mr. Hubbard mentioned that last week he only had about 10%
manpower on the site due to the ice storm. There was some discussion
regarding how high of a gloss to put on the handrails on the interior and
exterior of the building. Judge Settles also reminded the board that they
have committed io reviewing the payment for Mason Structures.

Next Meeting Date
It was agreed by the board that there is a need to meet bi-monthly
until the completion of the justice center. The next board meeting will

be on Tuesday, February 17, 2009 at 8:00 am in The Opera House
conference room.




Adjournment:

The meeting adjourned at 8:54 am with a motion made by Mr.
Graves.
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*COMSTRUICTION MBMACGEMENT SIMCE 1504

Phone: 859/437-0395
Fax: 889/336-7953

There has ‘been 0 lost days this past month. This .makes the total of
documented days, 35 weather, 44 utilities. Total = 79,

Bi-Monthly & PDB Meeting
- February 2, 2009

Due to the largest ice storm on record, all outmde work on hold
Manpower @ 10% entire last week.

a. M&J Construction —
1. Stamped concrete, steps, & walks - formmg as weather
permits — 20% complete
2. Flagpoles — same as above
3. Doors and hardware — 2 more weeks
4. Toilet partitions and accessories — partitions are complete
5. Fire extinguishers and mail boxes — mail boxes this week, FE
ordered A |
6. Signage — Plaque approval this week, others are ready .
7. Handrails — working on this week '

b. Mason Structure - = |
1. Lincoln statue- waiting for base to be set

2. Point up column bases — patch ch1pped' bases for PDB
evaluation. (weather permits)

c. Tri-State Roofiag



1. Install panels, gutter & trim complete this week weather
permitting.

. Spectrum Interiors —
1. Finish all drywall - done, some misc.

2. Complete all ceilings — done

3 Caulk GFRC — weather permits, have started

4. Submit stain product data for GFRC — advised

5. Install all full tiles — after inspections. need asap

. _Qualim Glass — |
1.Vestibule and divider wall — installed

2. Install all interior glass — next week except Clerks
3. Complete all caulking- weather permits 95% complete
4. Replace broken glass — complete

L McCammish Mfp. - '
1. Complete all casework & trim — 2 weeks 100%

. Millons Floor Center —
1. Complete all VCT, carpet and base 2 weeks

. Rosa Mosaic —

1. Complete pollshmg terrazzo — after base and wall tile
2. Complete all ceramic and porcelain tile ~ On site now
3. Install all base — Next week '

4. Install window sills - complete

1. Howell & Howell -

1. Complete all painting interior and extermr he;re this week

i, DC Elevator —

1. Inspect and turn over elevator- waiting on other trades and
phone lines for inspection — work complete

. Dalmatian Fire -
1. Complete all heads and test — Complete
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Hussung Mech, —
1. Complete grills — this week 100%

2. Complete fixtures and final inspection- this week (95%)
3. Balance system — starting now- complete this week

. Whitehead Flectric —

1. Complete all above ceiling — 2 ﬂoor complete
2. Install all fire alarm and devices - 2 weeks

3. Complete all data, telephone, etc. - 2 weeks

4. Install all fixtures — 99% complete

5. Install all electrical devices — 2 weeks

6. Relocate traffic Control - done

7. Install all exterior lighting — weather permits

Substantial Completion date has not been set. All wamnttes
etc. are by contract documents.
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Brandstetter Carroll
Will check with KTA on above ceiling mspectlon
Treads and Risers to be black -

Ornamental rail finish needs determined ( gloss )

.- Automatic Operator @ door 100 D ( yes or no ) f450 "~ _

Verify flag pole brackets for lighting -

Water damaged walls to be coordinated with Codell and advise
Brandstetter Carroll. Photos will be taken of damage.
Mason to repair chipped column bases for PDB evaluation on

- replacement. (weather permits)



